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Project Goals

• Artwork is informed by the people, history, and 
character of the neighborhoods and communities 
served by Ingleside Police Station, including Bernal 
Heights, Diamond Heights, Excelsior, Glen Park-
Sunnyside, Holly Park, Ingleside, Merced Heights, Mt. 
Davidson, Oceanview, Outer Mission, Precita Park, 
St. Francis Woods, St. Mary’s Park, and Visitacion 
Valley.

• Artwork supports the Community Room as a 
welcoming space for civic gatherings, dialogue, and 
public programming. 



Project Budget 
Summary

Total Art Enrichment Allocation:$1,060,000

Administration: $212,000

Conservation: $106,000

Artwork Selection and Support: $137,050

Installation: $50,000

Artist Contract: $554,950



Artist Selection

Arts Commission issues RFQ and screens applicants for minimum 
eligibility (practicing artist residing in US). Artist Qualification 
Panel identifies shortlist of qualified artists. Qualification Panel 
will consist of: 

• 2 arts professionals
• 1 SFAC staff member

List of qualified artists presented to Ingleside Station Artist 
Review Panel. Review Panel will consist of:

• 1 representative SFPD
• 1 representative project design team
• 4 arts professionals
• 1 community representative

Review Panel identifies three finalists who will be invited to 
develop conceptual site-specific proposals after attending an 
orientation session with the project team and key stakeholders.

Finalists will be paid an honorarium of $3,000 plus travel 
reimbursement for proposal development.

The Artist Review Panel will reconvene to consider the finalists’ 
proposals in an interview format and will select one artist for 
recommendation to the Art Commission. 



Community 
Involvement

• SFAC staff presented an overview of the public art project 
to the Ingleside Station Captain’s Community Meeting on 
May 19, 2026

• A community representative will serve on the Ingleside 
Police Station Replacement Artist Review Panel and will 
participate in the Artist Orientation

• Finalists’ proposals will be on display for public comment 
near the project site and on the SFAC website for two 
weeks prior to the final review panel meeting

• All review panels and Arts Commission meetings are open 
to the public



Project 
Timeline
(subject to 
change)

Community Meeting May 19, 2026

Project Plan Approval (VAC) June 25, 2026

RFQ Issued June 29, 2026

RFQ Deadline August 21, 2026

Qual. Panel, Review Panel One August/September 2026

Review Panel Two February 2027

Arts Commission Approvals February/March 2027

Artists Under Contract May 2027

Anticipated Artwork Installation Summer 2029
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