

# **SFPD BOUNDARY ANALYSIS MAP – PROJECT UPDATE**

FROM BOUNDARY ANALYSIS TO COMMISSIONER-REQUESTED MAP  
PREPARED FOR POLICE COMMISSION  
JULY 2025

---



**SAN FRANCISCO POLICE  
DEPARTMENT  
CITY & COUNTY OF SAN FRANCISCO**




# PROJECT TIMELINE

Month/Year	Activity
Mar–Apr 2024	Kickoff Meeting & Website Launch
Mar–Apr 2024	Acquire Datasets
Apr-24	Meet with ESC and SMEWG
May-24	Input from SFPD Stakeholders
Jun-24	Public Comment & Input
Jul-24	Review Public Submissions
Aug-24	Evaluate Public Input
Sep-24	Focus Groups
Oct-24	Public Hearings / ESC Meeting
Nov–Dec 2024	Submission to Police Commission
Feb-25	SFPD Boundary Analysis Presentation
Feb–May 2025	Public Comments on Proposed Map
Jul-25	Commissioner-Requested Analysis Map

•




# FINAL PROPOSED MAP





# COMMISSIONER REQUESTED ANALYSIS MAP



# NEXT STEPS

- **By September, Department completes:**
  - **Final collection of internal feedback from Stations**
  - **Final review of data**
  - **Final internal discussions**
- **Project Team returns to Commission in September with "final" proposal**
- **Commission decision**
- **Department implementation**

