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JUSTIS Executive Council Meeting 
Date and Time: May 12, 2022, at 2:00 PM 
Location: Virtual Meeting via Teams 
 
 
  
PRESENT:  
Carmen Chu, Chair Matt Gonzales for Raju Manohar 
Ivy Lee Steve Arcelona for Katherine Miller 
Linda Gerull William Sanson-Mosier for William Scott 
MaryEllen Carroll Bella Fudym for Cristel Tullock 
Paul Miyamoto Herman Brown for Chesa Boudin 
Michael Yuen  

   
ABSENT: William Scott, Chesa Boudin, Katherine Miller, Kimberly Ellis, Cristel Tullock, Raju Manohar 
 
OTHER PRESENTERS: Martin Okumu, Jason Cunningham, Joe Siegel 
 
OTHER ATTENDEES: Trial Courts: Judge Joe Quinn, Judge Samuel Feng, Judge Hyde, City Attorney Sara 
Crowley, Karen Hong 
 
Call to Order 

1. The meeting was called to order at 2:12 pm. 
2. Roll call performed. A quorum was present 

 
Resolution Making Findings to Allow Teleconferenced Meetings under California Government Code 
Section 54953(e) for discussion and action item. 
The Council will consider adoption of a resolution making findings that newly enacted Government 
Code Section 54953(e) requires to allow the Committee to hold meetings remotely, as currently 
required under local law, without complying with infeasible Brown Act requirements.  
 
Steve Arcelona entered a motion to adopt the resolution. Bella Fudym seconded.  The members voted 
and passed the resolution.  
 
Approval of Meeting Minutes 
There were no amendments to the minutes. Linda Gerull moved the motion to approve the minutes. 
Sheriff Miyamoto seconded.  A roll call was performed and the minutes were approved by the 
members. 
 
General Public Comment 
There was no public comment. 
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Executive Sponsor Update: City Administrator 
 
Chair Chu acknowledged the presence of Presiding Judge Feng and Judge Quinn from the San Francisco 
Superior Court.  She also acknowledged Martin Okumu from the Sheriff Department who has 
volunteered and has been elected to serve as the chair of the data architecture advisory committee.   
 
Chair Chu stated that the status of the mainframe decommissioning, as well as the C-track system will 
be discussed.  The two significant actions that are happening are very important  i.e., there is an 
anticipated time in which our aging mainframe will be decommissioned and the courts are also 
planning to go live with C-track soon.  Ms. Chu thanked all the departments who are part of this 
project.  The next few weeks will be critical and important that each departments take a tough look at 
testing, identify what may be broken or what needs to be fixed or critical in the system.  Chair Chu 
stated the importance of identifying priorities and looking to see if there is a technology solution 
before our go live. The current system isn’t perfect but the organizations have adapted to it.  There will 
be challenges on the next system and we need to make sure that core functions are not compromised.  
It is also important that staff and  team are aware of the changes that may happen.  She stated there is 
a lot to do in the coming weeks and thanked everyone for their attention and focus on helping to make 
this as successful as possible. 
 
Presenting is Dir. Linda Gerull who will be providing an overview of where we are with this process. 
Also, Joe Siegel from Gartner will present the progress that they have been making on evaluating the 
differences between Qrap and the state Qrap sheet so our organizations have a strong sense of what's 
available.    
 
JUSTIS Program Status 
 

a. C-Track Implementation and Mainframe Decommissioning 
Ms. Gerull acknowledged that Judge Hite who serves in the criminal court has joined the 
meeting.  Ms. Gerull discussed in detail the justification for the mainframe decommissioning. 
The mainframe decommissioning discussion started over 20 years ago for the Courts and JUSTIS 
agencies.  For 45 years Owens Consulting, who were the original developers, have been 
supporting the system and recommend the decommissioning.  Owens are the experts on the 
low-level technology and coding of the system and have assisted in the CMS and CABLE 
decommissioning engineering and activities.  
 
Linda stated the justification for the decommissioning is the following: 
- the current technology should not be prolonged due to the limited amount of contractor 

support available.  
- the system is difficult and impossible to upgrade and is a security risk.   
- there is also file size limitations that requires purging data every two (2) weeks and moving 

data offline for more cases.  
- there are also frequent issues in processing court calendars.   
Mainframe decommissioning is completed for other business systems residing on the system 
including: CON, TTX, POL, DMV, and METS.  There has been terrific progress on this 
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decommissioning and the resources are now available and decommissioning costs will increase 
over time.   
 
Court Case Management Modernization.  The California courts envisioned a statewide case 
management system back in 2000 and unfortunately the system was not completed and was 
cancelled in 2012.  The Superior Court moved forward with the selection of a Thompson 
Reuters commercial product C-Track for their case types in case management and have 
implemented this with Traffic. They've moved on to criminal cases in 2016-2017 timeframe 
with the intent to integrate with the eight (8) criminal justice departments and automate work 
processes.  Benefits include improved data, online public access, security, and new capabilities.  
 
The Court’s adoption of C-Track allowed the decommissioning of the mainframe. To implement 
the new Court system, the JUSTIS Data Hub was re-programmed to manage the new 
transactions and API, refactor queries and reports and automate several business functions.  
This work is nearing completion and lifecycle testing and user acceptance testing are being 
done in an agile process.  There are 90-minute agency testing sessions for the teams and 
refresher training has been completed. We are refining and adjusting the environment and 
making changes as needed to support the business processes.  
 
The C-Track/JUSTIS Hub go live is scheduled for June 24-26.  During the go-live the teams will be 
managing any problems by tracking open items by severity. Also, the Team is developing a Go 
live hour by hour schedule and implementing an incident command structure for organization 
and incident management.   
 
Ms. Gerull mentioned that we are still waiting for the DOJ application to be approved.   The 
Sheriff Dept. received the DOJ conditional approval for the JUSTIS hub mid-April. We will be 
testing 8715 disposition and MACR reports with DOJ.  Police received their DOJ approval for 
their Level II switch in early April. And they have been testing their switch and training their 
users. We are focused on agency readiness and integration testing.  

 
User testing is moving forward and currently there have been approximately 120 items 
completed and there are approximately 41 severity one and two in development. There are 54 
ready for user testing.  These numbers change every day and are a reasonable and expected 
level for this stage of the project. Please support your department’s testers – they are needed 
to test the changes and retest items that have been fixed. We appreciate their time to get these 
done in a timely manner. 
 
As we move forward, we are finding that the C-track system is very different than the current 
CABLE3/CMS system.  And the courts have configured this commercial product with minimal 
customizations. Several of the legacy mainframe custom processes are not supported.  Ms. 
Gerull discussed the key areas and corresponding action items that we are focused i.e., 
dispositions, event text, court calendars, bail and expunge and seal.  
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Ms. Gerull said that they are focused to go live before end of fiscal year.   As the performance 
testing is being completed, it is important that we handle the transactions that happen every 
day. The focus areas are the seals, bail, PDR access to data and DOJ reports.  Working to 
complete the interface testing, add bulk disposition function, complete prioritized Sev1 and 
Sev2 and implement our go live plan.   Our JUSTIS partners will be prioritizing their Sev1 and 
Sev2 and document business impact, prioritizing what is most critical to be completed and 
developing any work arounds.  Need to retest the adjustments made, complete the interface 
testing, conduct internal department user training.  Training materials and test materials  
available to customize for your departments use.  Go-live will happen on a weekend and need 
support from the teams.   
 
Ms. Gerull discussed the impact if there is a delay in the decommissioning of CMS and our 
criminal justice modernization.  We have great momentum and teams are working hard.  
 
Ms. Gerull detailed the vision after Go live i.e., new data for decision support and public 
dashboards; digital record keeping will reduce paperwork; centralized data management will 
allow for remote access;  real-time updates, which is always the goal to automate as much as 
we can; have effective case resolution through these collaborations; everything is transparent 
and auditable; and lastly, looking forward to building the Data Center of Excellence which is in 
the JUSTIS five year roadmap that we worked on with Gartner.  
 
Question: 
Ms. Bella Fudym, Adult Probation stated that the slide 10 is missing their request to include 
APDs testing scenarios and MIR reports before we go live.  The coverage for their testing is 
crucial, otherwise it will affect the accuracy of reports that we provide to the courts.  Also, she 
added that the post go live plan will be the key for them.  You need a response plan i.e., 
communications, backups, team are hands on as when system goes live it’s never perfect.  It will 
be great if this will be shared with us in the working group afterwards.  

 
b. Gartner Review of Criminal Justice Reporting 

Mr. Joe Siegel from Gartner gave an update between the legacy QRAP system and the State RAP 
sheet.  He stated that we are in the middle of this process. 

Mr. Siegel discussed the progress to date and some of the preliminary observations which is due 
to be completed in two weeks.  Mr. Siegel listed the approach namely, facilitated four cross-
departmental workshops to understand QRAP and State RAP sheet usage, challenges, and 
future needs; reviewing available diagrams/documents, including 2020 analysis that the data 
and architecture committee championed to understand the differences between State RAP 
sheet and QRAP; bringing forward Gartner’s best practices on criminal history reporting. 

The analysis outcomes that are expecting to be produced include the determining the path 
forward with the two criminal history reporting mechanisms and to look at the State RAP sheet 
and make recommendations around the data that has been fed to the RAP sheet from the SF 
agencies. 
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Mr. Siegel discussed the preliminary observations that will be finalized over the coming days and 
published in a report thru the governance committee.  
- QRAP-JPI data issues are being addressed during on-going testing, 
- Prioritized department-level training and communications 
- State RAP usage will likely increase in the long-term 
- Validating the goal to increase adoption and use of the State RAP sheet as the primary 

source for criminal history.  
 

Judge Feng stated that the Courts invested their time since 2016 and looking forward to Go live. 
Thanked Chair Chu and Dir. Gerull for the invite and opportunity to speak. 
 
Mr. William Sanson-Mosier stated that the Police Department is ready and support the Go Live 
date. Been working since January 2020 to get all the legacy systems off the mainframe.  Kudos 
to the multi-department Team and JUSTIST team who are fixing and adjusting all issues. 
 
Public Comment 

There is no public comment. 
 

Advisory Committee Updates 
 
Architecture and Data Sharing – Chair Martin Okumu 

Chair Okumu presented the FY21/22 workplan which includes developing roles and 
responsibilities structure for data governance; developed draft language for the data 
governance scope; and for FY22 – deep dive into data taxonomy; various work in collaboration 
with performance and strategy committee; working in tandem with C-track Go live date; and 
Gartner assisting with facilitating the discussion and standards identification. 

Chair Okumu showed a snapshot of the architecture and data sharing roles and responsibilities. 
This was developed in tandem with the team and committee. He presented the recommended 
roles and responsibilities structure to the Executive Council for  discussion and approval.  This 
will clearly identify each role and responsibilities to make sure that we have a cohesive process 
going forward. Mr. Okumu said he will ask Ms. Karen Hong to route the document to the 
committee via email for review and approval.    

 
Performance and Strategy – Chair Jason Cunningham 

Chair Cunningham presented the status of  FY21-22 goals and tasks and highlighted the 
following:     

- The source and methods for race and ethnicity have been completed and implementation is 
later this year.  It’s a post go live activity and think about how your agency will be doing this. 

- We are about 90% on the justice dashboard and getting ready to hand it to the justice 
program. Appreciate the partnership with the DA’s office.   
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- Hopeful to work on the high user analysis next year. 
- Have not been able to locate a municipal code table for county ordinances.  No solution to 

this problem and should consider including this in the next budget process.   Will bring to 
the next meeting for action. 
 

Question: 
Chair Chu asked the committees on the urgency and timing of: 

-  Data governance structure – Chair Okumu said he is hoping to get this approved in June.  
Chair Chu said we might not get feedback in June due to the Go-live.  Chair Okumu said he 
can wait as the Go live is critical. 

- Municipal code table – Chair Cunningham said this is something we should have eventually.  
We have gone this far without it but we should have as the city continues to grow. Ms. 
Gerull said she will ask Ms. Littlefield, Data Officer for help or contribute to this work. 

 
Public Comment 
There is no public comment. 
 
Chair Chu thanked everyone in advance for the work they will be doing in the coming weeks.  
  
Adjournment 
The meeting was adjourned at 3:12 PM.  Next meeting is on August 30, 2022. 
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